

L0 BCP Production Timeline

04 Feb 09 - BCP Action Team meeting; draft L0 BCP distributed for L1 comment

27 Feb 09 - L1 comments received

17 Mar 09 - draft L0 BCP to DGCSS and DGP for review and comment

20 Mar 09 - draft L0 BCP submitted for DGCSS and DGP approval

24 Mar 09 - draft L0 BCP submitted for ADM(Fin CS) and DOS SJS approval

30 Mar 09 - draft L0 BCP submitted VCDS endorsement

09 Apr 09 - draft L0 BCP presented to DMOC for endorsement