

Except form Sharon Chamberlain's PMA

BCP PMA Objective

1. Business Continuity Planning (BCP) - To co chair the DND BCP Action Team and lead activities to progress the maturity of the integrated DND business continuity state

Assessment Measures

- 1.1 Staffing the Business Continuity Planning Coordinator (AS-07) by January 2009
- 1.2 To ensure the DND DAOD is published in 08/09
- 1.3 To complete and have approved the DND/CF level 0 BCP plan by March 09 conditional on receipt of all outstanding L1 plans by January 30, 2009
- 1.4 To have an approved communications plans by March 09
- 1.5 To develop a plan for the first exercising of the BCPs by March 09

Results

- 1.1 **Met** – Position staffed with departing military member by January 2009, the member is being released from military on March 30, 2009.
- 1.2 **Met** – DND DAOD now published
- 1.3 **In Progress** – There was a condition that all L1 plans were received (signed off) by January 2009. As of March 5, 2009, two military L1 BCP plans and one other military BCP have not been received. Nevertheless, the content of the L0 BCP is well advanced and once the outstanding LI plans are received from these organizations, the L0 BCP plan be finalized and enter into the approval process.
- 1.4 **Met** – The communications plan has been finalized, it is an annex to the Level 0 BCP plan and will be approved as part of the BCP plan approval
- 1.5 **Met** – The concept plan for the first exercising of the BCPs was completed, it is also part of the Level 0 BCP plan and will be approved at the time of the level 0 plan.